CALTFORNTA REGIONAL WATER QUALITY CONTRCL BOARD
SAN FRANCISCO BAY KEGICON

CRDER NO. 77-77
ENFORCEMENT ORDER IFOR ISSUANGE OF A TIME SCHEDULE

ORDER DIRECTING UNION SAWLTARY DISTRICT,

ALVARADO PLANT, TC COMPLY WITH REQUIREMENTS
PRESCRIBED BY THE CALIFORNIA REGIONAL WATER
QUALITY CONTROL BOARD, SAN FRANCLSCO BAY REGION,
IN ORDER NO. 77-76 (NPDES PERMIT NO. CACO37591)

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds that:

1. This Board on June 21, 1977 adopted Order No. 77-76  prescribing waste
discharge requirements including a compliance time schedule for Union
Sanitary District, Alvarado Wastewater Treatment Plant, in accordance
with statutory reguirements of the Federal Water Pollution Control Act
and the California Water Code. The permil contains a compliance date
of July 1, 1977 for achieving secondary effiuent limitations as required
by the Federal Act.

2. Union Sanitary District has submitted evidence which documents that the
above reqguirements contained in Order No. 7776 cannot be achieved.
The discharger has experienced delays beyond its control because of
problems in development of the Bast Bay Dischargers Authority (BRDA)
Water Quality Management Program Phase I Froject.

%. Union Sanitary District has submitted a time schedule by which it can
achieve the reguirements contained in Order No. 77- 26,

L. The Board has notified the discharger and interested agencies and
persons of its intent to adopt a time schedule for compliance.

5, The Board in a public hearing heard and considered all comments pertfaining
to this discharger's ability to achieve compliance.

TP IS HFREBY ORDERED, that in accordance with Water Code Section 133500, Union
Sanitary District, Alvarado Plant, shall comply with Provision D.t. of Order

No. 7?*‘76 in accordance with the following schedule:

1. Task Compliance Date Report of Compliance Datle

2. Submit completed plans
& specifications to SWROB
for pump station, treat-
ment planl and interceptor
to Hayward September 30, 1977 October 15, 1977

b. Commence Bidding Procedure Jaruary 1, 1978 January 15, 1978

-] -



Task Compliance Date Report of Compliance Date

c. Commence construction June 1, 1978 June 15, 1978

d.  Status Report: Constru-
¢tion - March 15, 1979

¢. Complete construction of
interceptor & status
report of other con-
abruction December 1, 1979 December 15, 1979

f. Status Report: Constru-
ction - August 15, 1980

g. Complete construction of
pumy station, treaiment
plant & bay outfall &
commence discharge to
interceptor in compliance
with Prohibition A.3. November 1, 1980 Hovember 15, 1980

h. Tull compliance March 1, 1981 March 15, 1981
2. This Order expires on May 1, 1981.

Thne Board declares that it shall not undertake further enforcement action to
bring Union Sanitary District into compliance with secondary effluent limitations
by July 1, 1977 as contained in Order No. 77-76 , provided:

a. Union Sanitary District complies with all terms of the time schedule con-
tained in this Order;

b. Union Sanitary District complies fully with all terms of the permit with
the exception of Provision D.b;

c. Hdrcumstances do not occur which wonld warrant modiflication of the permit
or time schedule; and

do Circumstances do not ocecur which would warrant an action under Section 504
of the Federal Water Pollution Control Act.

The aclion taken by this Board pertaining to the time schedule does not preclude
the possibility of actions to enforce the permit by third parties pursuant to
Section 505 of the Tederal Water Pollution Contrel Act.

I, Fred H. Dierker, Executive Officer, do hereby certify that the foregoing is
a full, true, and correct copy of an Order adopited by the California Regional
Water Quality Control Board, San Francisco Bay Region, on June 21, 1977.

FRED H. DIERKER
Executive Officer



